
11/11/2016 20161208

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

CNQ902 Pay Period:  11/11/2016Contract: Estimate Number: 0009 to  12/08/2016Estimate Type: Progress Estimate Approved:No

J. R. FarmsContractor:

Contractor's
Address:

PO Box 631
Maury City,  TN   38050

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/17/2016

03/18/2016

%

$0.00

289.0

266.0

266.0

92.04

%Percent Complete($):

%Percent Behind:

BENTON, CARROLL, DECATUR, HENDERSON, MADISON

---

Date Notice to Proceed: 03/18/2016

12/31/2016

$153,530.00

$153,530.00

$152,744.52 $7,852.30$144,892.22

$0.00

$0.00Test Report Payment Adjustments:

$152,744.52 $144,892.22 7,852.30

$152,744.52 $7,852.30$144,892.22

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The swath mowing and litter removal on I-40.

98.98

20161208

Project(s): 98049-4107-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 00007,852.3098049-4107-04 00The swath mowing and litter removal on I-40.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4107-04 0700 9003 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES/LITTER
REMOVAL

98049-4107-04 0700 9001 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.01 LIQUIDATED DAMAGES
(MOWING)

98049-4107-04 0700 9002 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.02 LIQUIDATED DAMAGES
(LITTER)/PER DAY

98049-4107-04 0700 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90000700

784.17784.170

0.000.000

98049-4107-04 0700 0010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1.00

0.000

4.000

$0.00

$4.00

717-01.04 MOBILIZATION (DESCRIPTION)/
(PER CYCLE)

98049-4107-04 0700 0020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

264.000 $149.00

52.700

263.450

$7,852.30

$39,254.05

719-02 REMOVAL AND DISPOSAL OF
LITTER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 805.39805.39 0.000.0098049-4107-04 0700 0030 ACRE Bid: Unit Price:

This Est:

Total:Total:

This Est:

806.000 $38.00

0.000

805.390

$0.00

$30,604.82

806-01 MOWING

98049-4107-04 0700 0040 ACRE Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,199.000 $38.00

0.000

2,160.460

$0.00

$82,097.48

806-02.13 SWTH MOWING

V47 - TSMR *END OF REPORT*
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